
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  MU0801 
PROJECT TITLE  FACILITIES IMPROVEMENTS 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  LINDA RICHARD 
CONSULTANT 
CONTRACTOR 
BUDGET  $150,000 

PROJECT DESCRIPTION 

Annual funding for new Capital Projects as identified in Budget Process. 
Include space planning, construction for expansion in any City building. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  N/A 

LAND/ROW **  N/A 

DESIGN/SURVEYING  N/A 

CONSTRUCTION  10/07 – 09/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


